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TEWKSBURY WTF IMPROVEMENTS PROJECT 
 
Weekly Progress Report for Week Ending: May 20, 2016 
 
Design Engineer:   AECOM 
General Contractor: Kinsmen Corporation 
 
 

 
I.  Work Performed Last Week: 

 
 The crews installed rebar and poured concrete for the new Sludge Storage Tank foundation slab. 

 The crews demolished the existing raw water meter vault.  

 The crew completed the new meter piping for Sedimentation Basin Nos. 3 & 4.  

 Crews began concrete repairs on the tops of Sedimentation Basin Nos. 1- 4. 

 The site contractor continued to remove soils from the site. 

 The electricians worked on the generator switchgear electrical conduits and boxes.  The 
electricians also worked in the interior electrical rooms. 

 

    Sludge Tank – Slab foundation rebar:   

      
Structural steel rebar for new Sludge Storage Tank slab.  Demolition of existing raw water meter vault. 

 
 
 

      
Installation of water piping to Sedimentation Basin Nos. 3 & 4. Concrete repairs to Sedimentation Basin Nos. 1 - 4. 
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II.  Construction / Public Relation Issues: 
 

    The contractor was reminded to maintain a safe work environment. 
 
 
III.  Erosion and Sedimentation Control: 
 

    The contractor maintained the silt sock placed at the bottom of the front slope.  

    Erosion control will be monitored and maintained throughout the project. 

 Additional temporary fence and erosion control were maintained along the back side of the slope 
near the new Flow Equalization Basin area. 

 
 
IV.  Upcoming Work for Next Week: 
 

 Raw Water Meter Vault No. 3 - piping to Sedimentation Basin Nos. 1 & 2. 

 Sedimentation Basins - concrete repairs. 

 Flow Equalization Basin – Excavation for foundation slab. 

 Generator Switchgear – Erection of temporary enclosure assembly. 

 Sludge Storage Tank – Assembly of tank walls and roof. 

 Finish water electrical room/Generator switchgear – Electrical conduit/wiring. 
 

V.  Notes: 
 

 The next progress meeting is scheduled for Thursday, June 2, 2016. 
 
 

   Ted Angelakis                                                                                                                                                
AECOM Resident Representative 

 


